
POLREP 05
50th and Haves Site
743, 745, 731, 729, 738, 740, and 737 50th Street NE
Washington, D.C. 20019

ATTN: RRC, C. Kleeman, M. Welsh, C. Ruleman (DC ECU), S. Smith (DC
Fire/EMS)

EVENT: Time-Critical Removal

I SITUATION (as of 1730 hours, 24 September 1999):

A. This polrep covers site activities on September 20,1999, as well as additional
information.

B. The D.C. Environmental Crimes Unit (ECU) requested EPA assistance with
the site located at 50th and Hayes, which was contaminated with waste
oil/petroleum, tires, and other flammable materials. It was alleged that ongoing
contamination of the site was impacting the environment, including an
elementary school located across the street from the property. Ah initial
assessment was performed by OSCs Stanton and Boyd in February 1999 but
did not lead to an EPA action. This assessment concluded that no Removal
response action was required, based on the information available. However, in
September 1999, D.C. ECU investigators reported that the contaminated soils
at the site could be ignited and that, once ignited, the fires were difficult for the
D.C. Fire Department to suppress. Based on this report, OSC Stanton
determined that a Superfund response action pursuant to the NCP was
appropriate and necessary and initiated a Superfund response to erect a fence
to limit access to the property and deter ignition of fires.

C. Personnel on-site on September 20,1999: EPA-1, ERRS-1, Metropolitan
Fence-6. ,

D. Estimated costs (C.O.B. 24 September 1999):

EST. COSTS CEILING
ERRS $14,104 $ 50,000 '
SATA 2,169 15,000;
EPA (TOTAL) 5,130 20,000
UNALLOCATED 115,000

TOTAL 21,403 200,000

II. ACTIONS TAKEN:

A. On 20 September 1999, ERRS, the fencing subcontractor, and EPA returned
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to the site to complete the fence. Barbed wire was added to the top of the
fence, and the remaining privacy slats were added to complete the fence
construction. The ERRS FCA and EPA personnel demobed the following day.

B. Although sample results had been expected on September 17, 1999, at the end
of the day on September 18, only the volatile organic compound results had
been obtained (negative).

C. On September 23,1999, the OSC received verbal lead and total petroleum
hydrocarbon results (without QA/QC). Both were elevated. However, the
results of analysis to detect whether semi-volatile compounds were present
were still not available. The OSC contacted the SAT A contract project office
(PO) to ensure that any available penalties were imposed on the laboratory for
the lateness of the data. No expected date was available for the provision of
the semi-volatile results.

HI. FUTURE ACTIONS:

A. Receipt of the final analytical data from the sampling event that occurred on 10
September 1999 continues to be awaited. Upon receipt of analytical, OSC and
SATA will review data, and site activities will be decided accordingly.
However, based on the elevated lead concentrations received thus far, it is
likely that off-site sampling will be required to ensure that off-site migration of
contaminants has not created a threat to public health or welfare.

COLBY STANTON, OSC
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